COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/19/2007

ESTIMATE SUMMARY 14:32:39
CONTID: C15943 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15943-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.0 DAYS TIME ALLOW: 105 WORK DAYS
SH 96 Overlay PERCENT TIME: 60.95 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0961-012
SH 96 Overlay
NAME OF ROAD: 096A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/18/2007 DATE TIME STARTED 02/26/2007
1800 NORTH TAFT DATE LET 01/04/2007 DATE WORK BEGAN
DATE AWARDED 01/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/01/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 02/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,205,135.34 PARTICIPATING $ 1,704,043.23 S 1,210,176.57
AWARD PROJECT AMT: $  2,812,764.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.17% TOTAL EARNINGS 1,704,043.23 1,210,176.57
FUNDS AVAILABLE: $ 1,501,092.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,704,043.23 1,210,176.57
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,191.46 -30,975.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,661,851.77 1,179,201.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,661,851.77 1,179,201.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,179,201.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15943-BID ESTIMATE RUN 06/19/2007
PROJECT: STA 0961-012 ESTIMATE NO: 0003 14:32:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 28.000 0.000
EACH 0.000 0.00
5.75000 0.000 0.00
0010 202-00200 REMOVAL OF SIDEWALK 1,069.000 368.310
sy 434.290 5,928.06
13.65000 802.600 10,955.49
0015 202-00203 REMOVAL OF CURB AND GUTTER 3,589.300 1,955.300
LF 1,634.000 15,849.80
9.70000 3,589.300 34,816.21
0020 202-00206 REMOVAL OF CONCRETE CURB RAMP 862.740 592.130
sy 270.610 6,021.07
22.25000 862.740 19,195.97
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 406.540 245.180
SY 161.360 3,541.85
21.95000 406.540 8,923.55
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 127,922.000 0.000
SY 56,289.000 154,794.75
2.75000 56,289.000 154,794.75
0035 202-00425 *REMOVAL OF BRIDGE RAILING 34.000 34.000
LF 0.000 0.00
11.55000 34.000 392.70
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 266.000 0.000
LF 266.000 1,037.40
3.90000 266.000 1,037.40
0045 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 700.00
175.00000 4.000 700.00
0050 203-01597 POTHOLING 50.000 12.000
HOUR 0.000 0.00
175.00000 12.000 2,100.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

725.00000 1.000 725.00
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PCN: 15943-BID ESTIMATE RUN 06/19/2007
PROJECT: STA 0961-012 ESTIMATE NO: 0003 14:32:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 360.000 100.000
LF 0.000 0.00
10.40000 100.000 1,040.00
0065 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,435.00000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.400
LS 0.000 0.00
3,500.00000 0.400 1,400.00
0075 210-00810 *RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
0080 210-04010 ADJUST MANHOLE 31.000 0.000
EACH 19.500 13,942.50
715.00000 19.500 13,942.50
0085 210-04050 ADJUST VALVE BOX 73.000 0.000
EACH 7.000 4,025.00
575.00000 7.000 4,025.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 123.000 0.000
cy 0.000 0.00
175.00000 0.000 0.00
0095 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 575.630 244.460
TON 331.170 38,084.55
115.00000 575.630 66,197.45
0100 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 17,631.000 0.000
TON 6,680.610  497,705.45
74.50000 6,680.610 497,705.45
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,449.000 0.000
GAL 1,449.000 20,865.60
14.40000 1,449.000 20,865.60
0110 412-00715 *CONCRETE PAVEMENT (7 INCH) (REINFORCED) 372.660 230.950
sy 141.710 26,216.35
185.00000 372.660 68,942.10
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PCN: 15943-BID ESTIMATE RUN 06/19/2007
PROJECT: STA 0961-012 ESTIMATE NO: 0003 14:32:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00000 *CONCRETE SIDEWALK 1,113.630 621.650
sy 491.980 34,438.60
70.00000 1,113.630 77,954.10
0120 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,569.300 1,955.300
LF 1,614.000 51,648.00
32.00000 3,569.300 114,217.60
0125 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
20.75000 0.000 0.00
0130 612-00002 *DELINEATOR (TYPE II) 1.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 7.000 0.000
EACH 0.000 0.00
23.10000 0.000 0.00
0140 614-80385 RUMBLE STRIP 5,100.000 0.000
LF 0.000 0.00
1.15000 0.000 0.00
0145 625-00000 *CONSTRUCTION SURVEYING 1.000 0.205
LS 0.000 0.00
28,000.00000 0.205 5,740.00
0150 626-00000 *MOBILIZATION 1.000 0.500
L S 0.500 120,000.00
240,000.00000 1.000 240,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.406 5,856.55
14,425.00000 0.806 11,626.55
0160 627-00001 *PAVEMENT MARKING PAINT 240.000 0.000
GAL 23.000 1,610.00
70.00000 23.000 1,610.00
0165 627-00005 *EPOXY PAVEMENT MARKING 240.000 0.000
GAL 0.000 0.00
145.00000 0.000 0.00
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PCN: 15943-BID ESTIMATE RUN 06/19/2007
PROJECT: STA 0961-012 ESTIMATE NO: 0003 14:32:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 378.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
28.85000 0.000 0.00
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 3,960.000 0.000
LINE)
SF 0.000 0.00
14.00000 0.000 0.00
0180 629-01210 ADJUST MONUMENT BOX 16.000 0.000
EACH 8.000 2,560.00
320.00000 8.000 2,560.00
0185 630-00000 *FLAGGING 808.000 161.000
HOUR 647.000 13,425.25
20.75000 808.000 16,766.00
0190 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 0.000
HOUR 0.000 0.00
52.00000 0.000 0.00
0195 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 13.000
DAY 18.000 519.30
28.85000 31.000 894.35
0200 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 35.000
DAY 35.000 14,175.00
405.00000 70.000 28,350.00
0205 630-80002 *FLASHING BEACON (SOLAR) 2.000 0.000
EACH 0.000 0.00
115.40000 0.000 0.00
0210 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
69.25000 3.000 207.75
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 14.000
EACH 0.000 0.00
17.30000 14.000 242.20
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 17.000
EACH 0.000 0.00

23.10000 17.000 392.70
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PROJECT: STA 0961-012 ESTIMATE NO: 0003 14:32:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 1.000
EACH 0.000 0.00
28.85000 1.000 28.85
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 3.000 1.500
TYPE)
EACH 0.000 0.00
290.00000 1.500 435.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 0.000 0.00
23.10000 0.000 0.00
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 150.000 75.000
EACH 0.000 0.00
32.30000 75.000 2,422.50
0250 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 510.000 255.000
LF 0.000 0.00
34.60000 255.000 8,823.00
0255 630-80380 *TRAFFIC CONE 150.000 40.000
EACH 0.000 0.00
5.75000 40.000 230.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 76,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 70,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15943-BID ESTIMATE RUN 06/19/2007
PROJECT: STA 0961-012 ESTIMATE NO: 0003 14:32:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70016 F/A FUEL COST ADJUSTMENT 11,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 40,900.000 0.000
FA 11,266.780 11,266.78
1.00000 11,266.780 11,266.78
0300 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70031 F/A INTERIM SURFACE REPAIR 19,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 1.000 4,500.00
4,500.00000 1.000 4,500.00
0355 202-00010 REMOVAL OF TREE CMO #3 3.000 0.000
EACH 3.000 2,000.01
666.67000 3.000 2,000.01
0360 202-00019 REMOVAL OF INLET CMO #4 5.000 0.000
EACH 5.000 15,000.00

3,000.00000 5.000 15,000.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0365 202-00035 REMOVAL OF PIPE CMO #4 40.000 0.000
LF 40.000 2,184.00
54.60000 40.000 2,184.00
0370 603-10180 18 INCH CORRUGATED STEEL PIPE CMO #4 60.000 0.000
LF 60.000 3,000.00
50.00000 60.000 3,000.00
0375 603-10240 24 INCH CORRUGATED STEEL PIPE CMO #4 0.000 0.000
LF 0.000 0.00
62.40000 0.000 0.00
0380 900-00007 ADDED ITEM (EACH)/ INLET SPECIAL - CMO #4 3.000 0.000
EACH 3.000 16,524.00
5,508.00000 3.000 16,524.00
0385 900-00007 ADDED ITEM (EACH)/ QUAD INLET SPECIAL - CMO #4 3.000 0.000
EACH 3.000 39,636.00
13,212.00000 3.000 39,636.00
0390 210-00827 RESET PULL BOX CMO #4 1.000 0.000
EACH 1.000 1,825.50
1,825.50000 1.000 1,825.50
0395 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #4 1.000 0.000
EACH 1.000 2,101.00
2,101.00000 1.000 2,101.00
0400 210-00750 RESET LIGHT STANDARD CMO #4 1.000 0.000
EACH 1.000 2,376.00
2,376.00000 1.000 2,376.00
CAT 0200 CURRENT AMT 3,022,965.19 $1,133,358.37$ 1,521,873.06
CAT NOO0201 SAFETY ITEMS
0320 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 500.000 0.000
LF 500.000 8,850.00
17.70000 500.000 8,850.00
0325 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00




PROJECT TOTAL
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ITEMS
0330 606-01395 *TRANSITION TYPE 3L 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0335 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
0340 606-10350 *BRIDGE RAIL TYPE 3R 34.000 0.000
LF 34.000 1,215.50
35.75000 34.000 1,215.50
*CONCRETE CURB RAMP 1,080.030 679.690
SY 400.340 62,052.70
155.00000 1,080.030 167,404.65
CURRENT AMT 182,170.15 § 76,818.20 % 182,170.15

CURRENT AMT

3,205,135.34 $1,210,176.57 $

1,704,043.21



